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Memorandum 

 28-Oct-2015 

To: Mike Lindgren, Chief Project Officer 

From: Nigel Lockyer, Director 

Subject: Director’s Progress Review of the Short Baseline Neutrino Program 

 
Please organize and conduct a Director’s Review on December 15-17, 2015 to assess the progress to 
date and plans for execution of the Short Baseline Neutrino Program.   This review should cover the 
following aspects of the program: 

 Design, construction, and installation of the SBND detector; 

 Refurbishment and installation of the ICARUS detector including design and construction of 
any new detector subsystems such as the Cosmic Ray Tagger; 

 Design, construction, and installation of the necessary support infrastructure such as 
buildings, cryogenic systems, overburden and DAQ; 

 Progress toward a conceptual design for upgrades to the Booster Neutrino Beam (BNB). 
 
The focus of this review is cost, schedule, management, ES&H, and technical readiness for the execution 
of the program.  The review committee should respond to the following questions: 

1. Design and Scope.  Have performance requirements been defined that meet the goals of the 
SBN program?  Have independent design reviews been conducted?  Based on the design 
reviews, are the designs sound and likely to meet the performance requirements?  Do the 
designs capture the entire scope and are they adequately defined?  Have the partnering 
agencies/organizations (e.g. CERN, DOE, INFN, NSF, SNSF, and STFC) identified and agreed to 
their respective scope?   

2. Cost and Schedule.  Are the DOE cost and schedule estimates credible and realistic? Is the 
proposed DOE spending profile consistent with the projected available budget?  Has adequate 
scope and schedule contingency been identified?  

3. Management.  Have sufficient management plan documents been developed? Are coordinated 
management teams in place?  Is there a credible plan for interface control?  Are the projected 
resources sufficient to complete design, construction, and installation and are these resources 
likely to be available when needed? Are critical procurements sufficiently understood and 
coordinated across the organizations involved?  

4. Environment, Safety, and Health.  Is ES&H being appropriately addressed? Are the required 
environmental approvals, permits, and safety approvals on track to meet the schedule?   

 
The committee is asked to present a draft of their report at the review closeout and to issue the final 
report within two weeks of the review’s conclusion. 
 
 
 
 

Nigel Lockyer 
Director 
Fermi National Accelerator Laboratory 
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